
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from October 6 through October 12, 2012 

 Began compiling and review of site Contour Maps 

 Compiled Data Tables for comparison to LA RECAP and EPA Region 6 Industrial screening levels.   

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending October 19, 2012 

 

 Contact ERT to discuss removal/stabilization options for site waste 

 Formulate action items and data required for removal/stabilization options 

 Determine Treatability study requirements 
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